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Essex Building Committee 

MEETING MINUTES 

WED July 27th 2016 

Essex Town Hall Room B  8:00 AM 

 

 
Building Committee members in attendance: 
 
 Bruce Glowac 
 Leigh Rankin 
 Kelly Sterner 
 
Others in attendance: 
 
 Tom Fitzgerald, Region 4 
 Gary Riggio, Riggio & Sons 
 Norman Needleman, First Selectman 
 Dave Caroline, Public Works (absent) 
 Bob Doane, Doane Engineering 
 Keith Nolin, Fire Marshal  
 Dave DeLeeuw, Building Official 
 

Meeting called to order at 8:07 a.m. 

Approval of previous meeting minutes: 

Bruce Glowac made a motion to approve the minutes of July 20, 2016, seconded by Kelly 

Sterner. Passed.  Motion carried. 

Old Business: 

Bruce asked Dave DeLeeuw, Building Official, where we are on all the permits for the Land Use 

renovations and Public Works; he said we’re all set.  Kelly informed Gary that she cannot get 

anyone to do the computer wiring.  Gary thinks Jimmy may be able to help out.   

a. Town Hall Land Use areas update: (Gary Riggio) – we’re in good shape. They cut out the 

big beam yesterday.  Dave reviewed the process, he’s okay with it. Sheetrock in ceiling 

for fire stops.  Insulators will be in today.  Sheetrock will be hung tomorrow under 

Dave’s watch.  Duct lines will go in next week along with the wiring.  Leigh suggests 

getting another price on the laminate flooring. Samples are in the Land Use renovation 



 

2 
 

area to look at.  Gary is still concerned that there may be some dips in the flooring.  

Leigh will get a price for the installation. Glass company can now come in soon and 

measure.  After the meeting Gary wants to go over to the Land Use area and review the 

layouts for the wiring/data and any special needs for the copiers, etc. 

 

Bruce asked the Building Committee about the sound barriers around the air 

conditioning unit and to give it some thought.  Norman would prefer a solid wall (with 

acoustic block) with brick face with plantings. 

 

Norman asked about the Town Hall fire alarm system and Bruce responded it has been 

put on the back burner until the Land Use renovations are done. 

 

b. Town Garage, new building update: (Dave DeLeeuw for Dave Caroline) - looked like they 

were ready to pour concrete yesterday.  Charles Brown told Dave DeLeeuw he was on 

top of the special inspections. 

 

c. Essex Elementary School update: (Tom Fitzgerald)- 

i. Paving – done – all accept for painting of the parking areas, handicap.  Tom 

received a quote from Sullivan Paving for $4,500.00 to do the painting.   

Motion made by Bruce Glowac to proceed with Sullivan Paving to do the 

painting / striping not to exceed $4,500.00, seconded by Leigh Rankin. Passed. 

Motion carried. 

ii. Solar – Tom indicated we are still on for August 8th to start and it will take 3 

weeks to complete. Should be done by August 28th.   

 

iii. Concrete walk – done – however, Tom indicated that the sidewalk may not be 

acceptable and need to be re-done.  Bob Doane said we have the right to refuse 

it and he agreed it was not done properly.  Bob Doane went over to the school 

last night and reviewed with Sullivan Paving several items that remain to be 

done and/or corrected.  Bob will do a walk-thru with Roger (Sullivan Paving) 

along with Dave DeLeeuw and Tom Fitzgerald and do a punch list.  

 

iv. Library – Tom says were on track waiting on carpeting and electrical.   

 

d.  Ivory Street Bridges: (Bob Doane)- 

i. Bid date and proposed schedule. Bob Doane felt the bid for concrete structures 

from Arrow Concrete was a very good price.  Given the lead time requirements 
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for the pre cast materials, the committee discussed placing an order for the 

materials now and excluding them the construction bid.  Arrow Concrete will 

supply the materials and we will go out to bid to do the sidewalk. Bob will put 

everything together in two weeks for the bid and he feels it will be 6-8 weeks 

(Aug 10th) for the work to begin. Bruce suggested getting the bid out asap or at 

least a pre-bid notice 

 

Bruce Glowac made a motion to purchase the pre-cast concrete bridge 

structures from Arrow Concrete as recommended by the Town Engineer, 

seconded by Leigh Rankin. Passed. Motion carried. 

 

New Business:  

a.  Request to modify minutes (moved to Executive Session for discussion) 

 

Approval of invoices: None 

Other business: None 

Adjournment: 

Bruce Glowac adjourned the Building Committee meeting at 9:15 a.m. 

  

Executive Session called to order at 9:20 a.m. those included in Executive Session were: 

Norman Needleman, First Selectman, Bruce Glowac, Selectman and Building Committee 

Chairman, Leigh Rankin, Building Committee and Kelly Sterner, Building Committee. 

Purpose is to review and discuss meeting minutes of 071515 for response to pending litigation. 

Executive Session meeting adjourned at 9:45 a.m. 

 

Respectfully submitted, 

 

Yvonne Roziak 

 


