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Essex Building Committee 

MEETING MINUTES 

WED August 17th 2016 

Essex Town Hall Room B 8:00 AM 

 
Building Committee members in attendance: 
 
 Bruce Glowac 
 Leigh Rankin (Absent) 
 Kelly Sterner 
 
Others in attendance: 
 
 Tom Fitzgerald, Essex Elementary School  
 Gary Riggio, Riggio & Sons 
 Norman Needleman, First Selectman 
 Dave Caroline, Public Works 
 Bob Doane, Doane Engineering 
  

Meeting called to order at 8:10 a.m. 

Approval of previous meeting minutes: 

Bruce Glowac made a motion to approve the minutes of August 3, 2016, seconded by Kelly 

Sterner. Passed.  Motion carried. 

Old Business: 

a. Town Hall Land Use areas update: (Gary Riggio) –  

 Schedule – Gary says they’re in pretty good shape. Johnson flooring carried an 

amount of $500 in their quote for floor leveling. 

 Light fixtures – Gary reported that they have 16 ceiling lights that are in good 

shape.  New lights to match are about $84.00 dollars each.  We would need to 

buy 16 more as he needs 32 total.  New egg crate type lights would be about 

$200 each and we would need to buy all new ones (32) and the lead time would 

be 5+ weeks.   Committee directed Gary to purchase 16 new light to match 

existing ones.  

 Floor leveling – see above - Johnson Flooring will level floors and Gary will check 

the lead time and make sure they’re ready as soon as the sheetrock is done.   

 

Gary indicated the last of the windows are currently going in.  Sheetrock being 

delivered tomorrow and Ruby Glass has been here twice and gotten their final 
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measurements.  Bruce asked Gary about the sound proofing around the radiators 

between the rooms and asked if they would cut the metal heating cover.  Gary will 

figure something out.  Insulation is underway now for sound proofing.   Trim will be 

primed and painted prior to glass installation.  Tom Fitzgerald will provide the paint 

color to Gary.  The ceiling installer will be contacted after the sheetrock is up.   

 

b. Town Garage, new building update: (Dave Caroline) - no update as yet until the building 

arrives.  Foundation is done.  No slab has been poured yet and Dave will leave it to the 

concrete contractor as to when to pour it. Heat for building is still up in the air.  Tom F. 

has asked Tom King to look at the Garage to possibly use Propane heaters and give the 

committee a quote.  Bruce indicated that natural gas may still possibly be an option. 

Norm’s preference is to go with the Modine Heaters and/or radiant tube type propane 

heaters by the doors and get rid of the boiler all together.   

 

c. Essex Elementary School update: (Tom Fitzgerald) – 

 Library – Furniture is going in now.  The majority of the media center will be up 

and running by the beginning school.  Tom needs to order lower bookshelves so 

they fit below conduit that is on the wall.  

 

 Paving – Roger (Sullivan Paving) left Bob a voice mail indicating he was surprised 

by the letter regarding the sidewalk and having to come back and redo it.  He 

also questioned the new catch basin. Bob stated that the catch basin may now 

be ok due to some regrading in that area. Bob will talk with Roger further 

regarding the sidewalk issue.  

 

 Dave Caroline indicated that the Connecticut Water Company did not mark  (2) 

water shut off valves in front of Leigh’s house prior to laying the new sidewalk.  

There are 2 curb stops under the new sidewalk.  They apologized; however, 

they are now accountable for getting Clover (SWTS sidewalk contractor) to redo 

two sections so that the valves can be fixed an brought to the surface. 

 

Solar company installing the system on the Elementary School  is behind  and 

will not be finished prior to the start of school.  Once school starts will work 

every day from 4:00 p.m. to 2:00 a.m. This was approved by Ruth Levy, 

Superintendent, Region 4 and Jennifer Nucci, Principal, EES.  Tom suggested 

that neighbors be notified that this will be going on. 

 

d. Ivory Street Bridges: (Bob Doane) - 10 bidders responded to the RFP and the walk thru 

is scheduled for next Thursday, 8/25 at 11:00 a.m.    Bob will call Arrow Concrete today 
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to get a delivery date for the headwalls etc.  Bids are due on Sept. 2 and the contract 

award will be Sept. 7th 

Norman agreed we should notify abutting neighbors and at tonight’s Board of 

Selectmen meeting, they will add to the agenda to set a public hearing on the Ivory St. 

Bridges in September.   

Walnut Street is still on schedule and is in the final design stage. 

New Business:  None 

Approval of invoices: 

Tom Fitzgerald submitted an invoice for asbestos monitoring from Mystic Air Quality for the 

Essex Elementary School for a total of $4,635.00. 

Bruce Glowac made a motion to approve the invoice from Mystic Air Quality totaling 

$4,635.00 for asbestos monitoring, seconded by Kelly Sterner.  Passed.  Motion carried. 

Kelly Sterner received an invoice from Sullivan Paving for the painted line striping pavement 

markings at the Essex Elementary School for a total of $4,500.00. 

Bruce Glowac made a motion to approve invoice totaling $4,500.00 for Sullivan Paving for 

line striping and pavement, seconded by Kelly Sterner.  Passed.  Motion carried. 

Other business:  

Kelly discussed the bond which is maturing this coming Friday and a new bond anticipate note 

is expected. Kelly will take care of what is needed with the bank.  We did not get a lower rate, 

therefore, it is 81 vs. 63 basis points as short-term rates are going up.   A 20 year rate was 

projected to be approximately  1.9%.   

Bruce will discuss at the next meeting the back door area and getting it done before winter.  

He’ll put in on next week’s agenda to discuss with Gary. 

Adjournment: 

Bruce Glowac adjourned the meeting at 8:49 a.m 

Respectfully submitted, Yvonne Roziak 


